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PROJECT CONTACT INFORMATION 

Name Mr. Patrick  Koepele,  

Title  
Organization Tuolumne River Preservation Trust 

Primary 
Address 

, , , , ,  

Primary 
Phone/Fax 

209-588-8636 Ext.  

Primary Email patrick@tuolumne.org 
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 PROJECT INFORMATION  

Project Title Upper Tuolumne and Stanislaus Watersheds Meadows 
Restoration 

Brief Description The overall goal of the project is to restore and improve conditions 

of meadows in the Upper Tuolumne and Stanislaus 

Watersheds. The specific goals of this phase of the project are: 1) to 

complete all regulatory requirements and designs 

needed to implement meadow restoration in four meadows on the 

Stanislaus National Forest (STF); and 2) to complete 

background literature and data review, limited field work, and an 

initial analysis of meadow conditions throughout the 

upper Tuolumne and Stanislaus Watersheds in support of the 

development of a Tuolumne-Stanislaus Integrated 

Regional Water Management Plan (IRWMP), currently under 

development. 

Total Requested 
Amount 

151,156.00 

Other Fund Proposed 141,750.00 

Total Project Cost 292,906.00 

Project Category Pre-Project Due Diligence 

Project Area/Size N/A 

Project Area Type Not Applicable 

Have you submitted 
to SNC this fiscal 
year? 

No 

Is this application 
related to other SNC 
funding? 

No 

 

Project Results 

CEQA/NEPA Compliance 
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Project Purpose Project Purpose Percent 

Habitat 
 

 
 

 

 

County 

Tuolumne 
 
 

 

Sub Region 

South Central 
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PROJECT OTHER CONTACTS INFORMATION 

 

Other Grant Project Contacts  

Name:                    Mr. Patrick  Koepele,  
Project Role:          Authorized Representative 
Phone:                    2095888636  
Phone Ext:               
E-mail:                    patrick@tuolumne.org 
 

Name:                    Mr. Patrick  Koepele,  
Project Role:          Day-to-Day Responsibility 
Phone:                    2095888636  
Phone Ext:               
E-mail:                    patrick@tuolumne.org 
 

Name:                    Mr. Craig  Pedro,  
Project Role:          County Administration 
Phone:                    0000000  
Phone Ext:               
E-mail:                    cao@tuolumnecounty.ca.gov 
 

Name:                     district  Tuolumne Utilities,  
Project Role:          Water Agency 1 Contact 
Phone:                    2095325536  
Phone Ext:               
E-mail:                    pkampa@tuolumneutilities.com 
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PROJECT LOCATION INFORMATION 

 

Project Location 

Address:                           Stanislaus National Forest, Groveland Ranger District, , 
Groveland,  CA, 95321 United  States 
Water Agency:                 Tuolumne Utilities District 
Latitude:                           38.049.638N 
Longitude:                        120.139.959W 
Congressional District:     na 
Senate:                             na 
Assembly:                         na 
Within City Limits:            No 
City Name:                        
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PROJECT BUDGET INFORMATION 

 

Direct 
 

Description Num of Units Per Unit Cost Total 

Staff - Deputy 
Director 
 

574 
 

39.51 
 

22,678.74 
 

Staff - Sonora Area 
Program Associate 
 

2058 
 

22.35 
 

45,996.30 
 

TravelMeeting 
expense 
 

4800 
 

.50 
 

2,400.00 
 

Contracts/Consultant
s - Monitoring & 
Assessment (STF) 
 

1 
 

10,050.00 
 

10,050.00 
 

Contracts/Consultant
s - Surveys & Design 
NEPA 
 

1 
 

16,000.00 
 

16,000.00 
 

Contracts/Consultant
s - Compliance & 
Doc. (CEQA) 
 

1 
 

7,300.00 
 

7,300.00 
 

Contracts/Consultant
s - Wetland 
Delineation 
 

1 
 

3,900.00 
 

3,900.00 
 

Related Supplies 
 

1 
 

3,600.00 
 

3,600.00 
 



 

 
 

Submitted Date: 9/22/2010 11:25:12 AM                           Easygrants ID: 379  

                                                                                                        

Funding Opportunity: Category Two 
Applicant Organization: Tuolumne River 

Preservation Trust 

Task: Submit Application Non-EO Applicant Name: Mr. Patrick  Koepele  

 
 

 Page 8 
 

Monitoring & 
Assessment Equip. 
 

1 
 

4,300.00 
 

4,300.00 
 

Permits & Other 
Related Fees 
 

1 
 

1,131.00 
 

1,131.00 
 

 

Total  Direct 117,356.04 

Direct Detail  

 

Indirect 
 

Description Num of Units Per Unit Cost Total 

Staff - Executive 
Director 
 

94 
 

43.52 
 

4,090.88 
 

Staff - Finance & 
Administration 
Director 
 

94 
 

28.84 
 

2,710.96 
 

Printing, Postage, 
Communications 
 

1 
 

2,289.00 
 

2,289.00 
 

Performance 
Measure reporting - 
Deputy Director 
 

50 
 

39.51 
 

1,975.50 
 

Perf. Measure 
reporting - Sonora 
Area Program Assoc. 
 

135 
 

22.35 
 

3,017.25 
 

 

Total  Indirect 14,083.59 
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Indirect Detail  

 

Administrative 
 

Description Num of Units Per Unit Cost Total 

Overhead & General 
Administration at 
15% 
 

1 
 

19,715.94 
 

19,715.94 
 

 

Total  Administrative 19,715.94 

Administrative Detail Overhead & general administration at 15%. 
 

Budget Grant Total:  151,155.57 
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PROJECT OTHER SUPPORT INFORMATION 

 

Other Support for the Sierra Nevada 

Type :                                            Project Funds Other 
Estimated Amount:                        98,030.00 
Estimated Volunteer Hours:          0 
Source:                                          National Fish and Wildlife Foundation 
Source Type:                                 Foundation 
Status:                                           Application Submitted 
Description:                                   Status is "pending." 
 

Type :                                            Major In-Kind Contri 
Estimated Amount:                        28,600.00 
Estimated Volunteer Hours:          0 
Source:                                          Stanislaus National Forest 
Source Type:                                 Federal 
Status:                                           Pledged 
Description:                                   Status is "Confirmed." 
 

Type :                                            Volunteer Hours 
Estimated Amount:                        15,120.00 
Estimated Volunteer Hours:          1008 
Source:                                          Monitoring Volunteers 
Source Type:                                 Other 
Status:                                           Application Submitted 
Description:                                   1,008 hours at $15 per hour.  Status is "pending." 
 
 

 

Estimated Total Amount of 
Resources Leveraged  

141,750.00 
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PROJECT REGULATORY REQUIREMENTS 

 

Regulatory Requirements 

Description:                                             U.S. Army Corps of Engineers 404 Permit 
under Nationwide Permit 27: Stream and Wetland Restoration Activities. This permit will 
be obtained following completion of the CEQA/NEPA documents and prior to meadow 
restoration implementation. 
Status:                                                     Intend to Apply 
Agency Contact Name:                           U.S. Army Corps of Engineers 
Anticipated Approval/Submitted Date:    05/31/2012 
 
 

Description:                                             Regional Water Quality Control Board Section 
401 Water Quality Certification.  This permit will be obtained following completion of the 
CEQA/NEPA documents and prior to meadow restoration implementation. 
Status:                                                     Intend to Apply 
Agency Contact Name:                           Regional Water Quality Control Board 
Anticipated Approval/Submitted Date:    05/31/2012 
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PROJECT TIMELINE INFORMATION 

 

Project Timeline 

Milestone/Activity:    Project Development & Planning 
Description:              Timeline assumes May 3 start date. 
Expected Date:        06/30/2011 
Deliverable:              True 
 

Milestone/Activity:    Literature & Data collection 
Description:               
Expected Date:        06/30/2011 
Deliverable:              True 
 

Milestone/Activity:    Season 1 Meadow Monitoring 
Description:              May - Oct. 2011 
Expected Date:        10/31/2011 
Deliverable:              True 
 

Milestone/Activity:    Wetland Delineation Completed 
Description:               
Expected Date:        08/31/2011 
Deliverable:              True 
 

Milestone/Activity:    Meadow Review Field Work 
Description:              May - Oct. 2011 
Expected Date:        10/31/2011 
Deliverable:              True 
 

Milestone/Activity:    Six-Month Progress Report Due 
Description:               
Expected Date:        11/30/2011 
Deliverable:              True 
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Milestone/Activity:    Review of Relevant Literature & Data 
Description:              Dec. 2011 - March 2012 
Expected Date:        03/31/2012 
Deliverable:              True 
 

Milestone/Activity:    Six-Month Progress Report Due 
Description:               
Expected Date:        05/31/2012 
Deliverable:              True 
 

Milestone/Activity:    Field Surveys for Specific Meadows 
Description:              May - Oct. 2012 
Expected Date:        10/31/2012 
Deliverable:              True 
 

Milestone/Activity:    Season 2 Meadow Monitoring 
Description:              May - Oct. 2012 
Expected Date:        10/31/2012 
Deliverable:              True 
 

Milestone/Activity:    Hydrologic Surveys & Project Design 
Description:              May - Oct. 2012 
Expected Date:        10/31/2012 
Deliverable:              True 
 

Milestone/Activity:    Biological & Cultural Resource Assessments/Rpts 
Description:              May - Oct. 2012 
Expected Date:        10/31/2012 
Deliverable:              True 
 

Milestone/Activity:    Meadow Review Field Work 
Description:              May - Oct. 2012 
Expected Date:        10/31/2012 
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Deliverable:              True 
 

Milestone/Activity:    Six-Month Progress Report Due 
Description:               
Expected Date:        11/30/2012 
Deliverable:              True 
 

Milestone/Activity:    NEPA/CEQA Public Draft Documents Completed 
Description:              Dec. 2012 - Jan. 2013 
Expected Date:        01/31/2013 
Deliverable:              True 
 

Milestone/Activity:    Draft Restoration Design 
Description:               
Expected Date:        12/31/2012 
Deliverable:              True 
 

Milestone/Activity:    NEPA/CEQA Decision 
Description:               
Expected Date:        04/30/2013 
Deliverable:              True 
 

Milestone/Activity:    Season 3 Meadow Monitoring 
Description:              May - Oct. 2013 
Expected Date:        10/31/2013 
Deliverable:              True 
 

Milestone/Activity:    Six-Month Progress Report Due 
Description:               
Expected Date:        05/31/2013 
Deliverable:              True 
 

Milestone/Activity:    Final Meadow Restoration Designs 
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Description:               
Expected Date:        05/31/2013 
Deliverable:              True 
 

Milestone/Activity:    Permit Approvals 
Description:               
Expected Date:        10/31/2013 
Deliverable:              True 
 

Milestone/Activity:    Six-Month Progress Report Due 
Description:               
Expected Date:        11/30/2013 
Deliverable:              True 
 

Milestone/Activity:    Draft Meadow Memorandum 
Description:               
Expected Date:        12/31/2013 
Deliverable:              True 
 

Milestone/Activity:    Final Meadow Memorandum 
Description:               
Expected Date:        02/28/2014 
Deliverable:              True 
 

Milestone/Activity:    Integration with IRWMP 
Description:              Ongoing through May 2014 
Expected Date:        05/31/2014 
Deliverable:              True 
 

Milestone/Activity:    Final Report Due & Project Completion 
Description:               
Expected Date:        05/31/2014 
Deliverable:              True 
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PROJECT PEER REVIEWER INFORMATION 

 

Reviewers 
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UPLOADS 

The following pages contain the following uploads provided by the applicant: 

 

Upload Name 

Completed Checklist 

 

Table of Contents 

 

Application Form 

 

Authorization to Apply or Resolution 

 

Articles of Incorporation (Non-Profit Organization 

 

Bylaws (Non-Profit Organizations Only) 

 

IRS Tax Letter (Non-Profit Organizations Only) 

 

Project Summary 

 

Evaluation Criteria Narrative 

 

Detailed Budget Form 
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Performance Measures 

 

Environmental Setting and Impacts 

 

Parcel Map Showing County Assessors Parcel Number 

 

Parcel Map Showing County Assessors Parcel Number 

 

Topographic Map 

 

Photos of the Project Site 

 

Land Tenure- Only for Site Improvement Projects 

 

Leases or Agreements 

 

CEQA Documentation 

 

NEPA Documentation 

 

Regulatory Requirements or Permits 

 

Letters of Support 
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Project Location Map 

 

Project Location Map 

 

 

To preserve the integrity of the uploaded document, headers, footers and page 
numbers have not been added by the system.  
 
 



 

Application Checklist for Category Two Grants 
Project Name:  Upper Tuolumne and Stanislaus Watersheds Meadows Restoration  
Applicant: Tuolumne River Trust 

Page 1 
 

Please mark each box: check if item is included in the application; mark “N/A” if not applicable to 
the project.  Please consult with SNC staff prior to submission if you have any questions about 
the applicability to your project of any items on the checklist.  All applications must include a CD 
including an electronic file of each checklist item, if applicable. The naming convention for each 
electronic file is listed after each item on the checklist. (Electronic File Name = EFN: “naming 
convention”. file extension choices) 

1.    Completed Checklist  (EFN: Checklist.doc,.docx,.rtf, or .pdf) 

2.  Table of Contents (EFN: TOC.doc,.docx,.rtf, or .pdf) 

3.  Application Form (EFN: AppForm.doc, .docx, .rtf, or .pdf) 

4.  Authorization to Apply or Resolution (EFN: AutRes.doc, .docx, .rtf, or .pdf) 

      5a.   Articles of Incorporation [501(c)(3)s only] (EFN: ArtInc.doc, .docx, .rtf, or .pdf) 

      5b.   Bylaws  [501(c)(3)s only] (EFN: Bylaws.doc, .docx, .rtf, or .pdf) 

      5c.   Tax Exempt Status letter from the Internal Revenue Service [501(c)(3)s only] (EFN: 
TaxExempt.doc, .docx, .rtf, or .pdf)  

      6.    Project Summary (Two Page Maximum) (EFN: ProjSum.doc, .docx, .rtf, or .pdf)  

7.  Evaluation Criteria Narrative (EFN : EvalCrit.doc, .docx, .rtf, .pdf) 

8.  Detailed Budget Form (EFN: Budget.xls, .xlsx)  

9.  Performance Measures (EFN: Perform.doc, .docx, .rtf, or .pdf)  

10.  Environmental Setting and Impacts (EFN: EnvSetImp.docs, .docx, .rtf, .pdf))  

11.  Project Location Map (EFN: LocMap.pdf)  

12.  Parcel Map showing County Assessor’s Parcel Number(s) (EFN: ParcelMap.pdf) 

13.  Topographic Map (EFN: Topo.pdf) 

14.  Photos of the Project Site (10 maximum) (ENF: Photo.jpg, .gif)  

15.  Land Tenure (EFN: Tenure.pdf) 

16.  Leases or Agreements (EFN: LeaseAgrmnt.pdf)  

17.  California Environmental Quality Act (CEQA) (EFN: CEQA.pdf)  

18.  National Environmental Policy Act (NEPA) (If applicable) (EFN: NEPA.pdf)  

19.  Regulatory Requirements / Permits (ENF: RegPermit.pdf)  

20.  Demonstrations of Support (EFN: DOS.pdf)  

21.  Executive Officer Authorization Request Form (only for time-sensitive projects up to 
$50,000) (EFN: EOrequest.pdf) 
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SIERRA NEVADA CONSERVANCY 
PROPOSITION 84 GRANT APPLICATION FORM 

CATEGORY TWO GRANT  
Rev.  January 2010 

Complete all applicable items on both pages of form.          
1. PROJECT NAME 
Upper Tuolumne and Stanislaus Watersheds Meadows 
Restoration  

2.  REFERENCE NUMBER  
  

3. APPLICANT (Agency name, address, and zip 
code) 
Tuolumne River Preservation Trust 
67 Linoberg Street 
Sonora, CA 95370 

4. APPLICANT TYPE:  
 Non-profit Organization      Government   
 Tribal Organization 

 

5. APPLICANT’S AUTHORIZED REPRESENTATIVE 
 Name and title – type or print                          Phone                           Email Address                              

Mr. Patrick Koepele, Deputy Executive Director   209-588-8636           patrick@tuolumne.org 
 

Ms. 
6. PERSON WITH DAY-TO-DAY RESPONSIBILITY FOR ADMINISTRATION OF THE GRANT  
(If different from Authorized Representative) 
 Name and title – type or print                          Phone                        Email Address                                 

Mr.  
 

Ms. 
7. PERSON WITH FISCAL MANAGEMENT RESPONSIBILITY FOR GRANT CONTRACT/INVOICING  (If 
different from Authorized Representative or Day to Day Administrator) 
 Name and title – type or print                                        Phone                       Email Address                    

Mr. Chris Daniels, Finance and Administrative Director     415-882-7252         chris@tuolumne.org 

Ms. 
8. FUNDING INFORMATION 
    SNC Grant Request   $_______________________________________ 
     (Up to $250,000) 
    Other Funds                                             $_______________________________________ 
 
    Total Project Cost                                      $_______________________________________ 
 
9.  PROJECT CATEGORY  9a. DELIVERABLES (Select one primary deliverable)

 Pre-Project Planning   Study/Report                      Data  
 Appraisal                                  Plan                 
 Condition Assessment             Model/Map 
 Preliminary Title Report           Design/Permit 
 CEQA/NEPA Compliance      
 Biological/Other Survey(s)   
 Environmental Site Assessment (Phase I/II) 

    
10.  PROJECT ADDRESS/LOCATION (Include zip code) 
The Fahey Meadow complex is located in the Mi-Wok Ranger District, in the Stanislaus National Forest in 
Township 2N, Range 17E, Sections 9 and 16. The Wolfin Meadow Complex is located on the Groveland Ranger 
District, in the Stanislaus National Forest in Township 2N, Range 18E, Sections 19, 20, 29. and 30. 
11. Latitude and Longitude 
WOLFIN MDW - NORTH : (120° 1'39.959" W 38° 0'49.638" N) 
WOLFIN MDW - MAIN : (120° 1'51.206" W 38° 0'29.065" N) 
LOWER FAHEY MDW: (120° 6'23.125" W 38° 2'21.563" N) 
UPPER FAHEY MDW SOUTH: (120° 6'45.209" W 38° 2'12.848" N) 
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I certify that the information contained in the Application, including required attachments, is accurate. 
 
 
 
                             September 13, 2010    
Signed (Authorized Representative)           Date 
 
 
 Patrick Koepele, Deputy Executive Director  
Name and Title (print or type) 
 
 

Miscellaneous meadows throughout the upper Tuolumne & Stanislaus Watersheds at various locations  
 

12. COUNTY 
Tuolumne County 

13. CITY (Is project within city limits?  If so, which 
one?)   
Not within city limits 

14. NEAREST PUBLIC WATER AGENCY (OR AGENCIES) CONTACT INFORMATION:      
 
Name:  Tuolumne Utilities District                                                           Phone Number:  209-532-5536 
Email address:  pkampa@tuolumneutilities.com 
 
Name:                                                                                                   Phone Number: 

Email address: 
15.  CEQA OR NEPA DOCUMENT TYPE  (if applicable) 

 Notice of Exemption   Finding of No Significant Impact  
 Negative Declaration                                                               Environmental Impact Statement 
 Environmental Impact Report                                                   Joint CEQA/NEPA Document 

 
16.  State Clearinghouse Number 
 

17. Executive Officer Authorization 
      Is an EO Authorization being requested:             Yes            No 
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OFFICES 
 
111 New Montgomery St.   
     Suite, 205 
San Francisco, CA 94105    
 (415) 882-7252 
 
829 Thirteenth Street 
Modesto, CA  95354    
(209) 236-0330 
 
67 Linoberg Street,  
Sonora, CA 95370   
(209) 588-8636 
 
DIRECTORS 
 
HONORARY 
David Conrad 
John Echeverria 
Alvin Greenberg, Ph.D. 
Ed Wayburn, M.D.   
BOARD MEMBERS 
Susan Stern, Chair 
Jerry Meral, Ph.D.,  
  Vice Chair 
Dan Sullivan, Treasurer 
John Nimmons,   
   Secretary 
Eric Heitz,  
  Chair Emeritus 
Gordon Becker 
Ross Carkeet, Jr. 
Harrison Dunning 
Bob Hackamack 
Bill Maher 
Len Materman 
Marty McDonnell 
Sue Ellen Ritchey 
Galen Weston 
 
 
ADVISORS 
David Aced, CPA 
John Amodio 
Sally Chenault 
Ann Clark, Ph.D. 
Heather Dempsey 
R Adm. James B Greene      
   JJr., USN (ret.) 
Richard Haratani 
Samuel Harned 
Noah Hughes 
Balvino Irizarry 
Thomas A. Johnson 
Jeffrey Leighton, CPA 
Cecily Majerus 
Deanna Maurer 
Amy Meyer 
Jenna Olsen 
Drummond Pike 
Wendy Pulling 
Richard Roos-Collins 
Norwood Scott 
Lynn Seigerman 
Ron Stork 
Patricia Sullivan 
Therese Tuttle 
Holly Welles, Ph.D. 
Jennifer White, Ph.D. 
John Woolard 

 
Board of Directors Resolution No. 2010-1 
 
In the matter of: A RESOLUTION APPROVING THE APPLICATION FOR 
GRANT FUNDS FOR THE FISCAL YEAR 2010-2011 GRANT PROGRAM 
UNDER THE PROPOSITION 84 SAFE DRINKING WATER, WATER 
QUALITY AND SUPPLY, FLOOD CONTROL, RIVER AND COAST 
PROTECTION BOND ACT OF 2006. 
 
Resolution No: 2010-01 
Date:  September 1, 2010 
 
 
The following RESOLUTION was duly passed by the Board of Directors of the 
Tuolumne River Trust as of September 1, 2010, by the following vote:  
 

Ayes:   12 
Noes:     0 
Abstentions:    0    
Absent:    2 
 
Signed and approved by:  
 
 
 
John Nimmons 
Secretary, Board of Directors  
 
WHEREAS, the Legislature and Governor of the State of California have 
provided Funds for the program shown above; and  
 
WHEREAS, the Sierra Nevada Conservancy (SNC) has been delegated the 
responsibility for the administration of a portion of these funds through a local 
assistance grants program, establishing necessary procedures; and  
 
WHEREAS, said procedures established by the Sierra Nevada Conservancy 
require a resolution certifying the approval of application(s) by the Tuolumne 
River Trust’s governing board before submission of said application(s) to the 
SNC; and  
 
WHEREAS, the Tuolumne River Trust, if selected, will enter into an agreement 
with the SNC to carry out the project; and  
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WHEREAS, the Tuolumne River Trust has identified the Tuolumne Watershed Meadow 
Restoration Project as valuable toward meeting its mission and goals.  
 
 
BE IT HEREBY RESOLVED by the Board of Directors of the Tuolumne River Trust that this 
Board:  
 
1. Approves the submittal of an application for the Tuolumne Watershed Meadow Restoration 
Project; and  
 
2. Certifies that the Tuolumne River Trust understands the assurances and certification 
requirements in the application; and  
 
3. Certifies that Tuolumne River Trust will comply with all legal requirements as determined 
during the application process; and  
 
4. Appoints Patrick Koepele, or designee, as agent to conduct all negotiations, execute and 
submit all documents, including but not limited to: applications, agreements, payment requests, 
and so on, which may be necessary for the completion of the aforementioned project(s).  
 
PASSED AND ADOPTED by the Tuolumne River Trust as of the first day of September, 2010. 
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PROJECT SUMMARY 
 
County:  Tuolumne 
Applicant:  Tuolumne River Preservation Trust 
Project Title:  Upper Tuolumne and Stanislaus Watersheds Meadows Restoration  

 
PROJECT GOAL 

The overall goal of the project is to restore and improve conditions of meadows in the Upper Tuolumne and Stanislaus 
Watersheds.  The specific goals of this phase of the project are: 1) to complete all regulatory requirements and designs 
needed to implement meadow restoration in four meadows on the Stanislaus National Forest (STF); and 2) to complete 
background literature and data review, limited field work, and an initial analysis of meadow conditions throughout the 
upper  Tuolumne  and  Stanislaus  Watersheds  in  support  of  the  development  of  a  Tuolumne‐Stanislaus  Integrated 
Regional Water Management Plan (IRWMP), currently under development. 

The project will address the Sierra Nevada Conservancy’s (SNC) program goal 2, to “Protect, Conserve, and Restore the 
Region’s Physical, Cultural, Archaeological, Historical, and Living Resources,” and the Proposition 84 goal of protection 
and restoration of streams, their watersheds and associated land and water by conserving and restoring meadows and 
associated streams within the upper Tuolumne and Stanislaus watersheds. 
 

PROJECT SCOPE 

The overall goal of the project is to restore and improve conditions of meadows in the Upper Tuolumne and Stanislaus 
Watersheds.  For this phase of the project, we will focus on the pre‐project due diligence to restore four meadows and 
their  associated  streams  in  the  Clavey Watershed,  a  tributary  to  the  Tuolumne  River.    These  streams  within  the 
meadows have eroded banks, headcuts, depressed water tables, and poor vegetative cover.   

To accomplish our goal, we seek to complete the following due‐diligence tasks: 

• NEPA analysis and documentation (completed by the Stanislaus National Forest) 
• CEQA analysis and documentation (completed by the Tuolumne River Trust [TRT] and its consultant) 
• wetlands delineation (completed by the TRT and its consultant) 
• permits and designs (completed by the TRT and the STF) 
• pre‐project monitoring to establish baseline conditions. 

 
A  second  component  of  the  project  is  to  complete  a  background  literature  and  data  review  of  existing meadow 
conditions throughout the upper Tuolumne and Stanislaus Watersheds in support of the IRWMP.  To complete this we 
will: 

• Gather  and  review existing  reports,  literature, data,  and other  information  about meadows within  the  study 
area (TRT and STF) 

• Conduct limited field work to verify, photo‐document, and establish GIS locations of meadows (TRT) 
• Produce a memorandum  that provides a summary of conditions of  individual meadows and a prioritization of 

future meadow restoration needs (TRT) 
• Integrate this information into the nascent Tuolumne‐Stanislaus IRWMP (TRT and the IRWMP collaborative) 

 
LETTERS OF SUPPORT 

The following organizations have provided letters of support for this project: 
• Stanislaus National Forest 
• Tuolumne Utilities District 
• Central Sierra Environmental Resource Center 
• Tuolumne Me‐Wuk Tribal Council 
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SNC PROJECT DELIVERABLES AND SCHEDULE 

   
DETAILED PROJECT DELIVERABLES  TIMELINE (assumes May 3 start date) 
Project Development and Planning  May–June 2011 
Literature and Data Collection   May–June 2011 
Season 1 Meadow Monitoring  May–Oct 2011 
Wetland Delineation Completed   August 2011  
Meadow Review Field Work  May–Oct 2011 
Six‐Month Progress Report Due   November 2011  
Review of Relevant Literature and Data  December 2011–March 2012 
Six‐Month Progress Report Due   May 2012  
Field Surveys for Specific Meadows  May–Oct 2012 
Season 2 Meadow Monitoring  May–Oct 2012 
Hydrologic Surveys and Project Design   May–Oct 2012 
Biological and Cultural Resource Assessments/Reports  May–Oct 2012 
Meadow Review Field Work  May–Oct 2012 
Six‐Month Progress Report Due   November 2012  
NEPA/CEQA Public Draft Documents Completed  December 2012–January 2013  
Draft Restoration Design  December 2012 
NEPA/CEQA Decision  April 2013 
Season 3 Meadow Monitoring  May–Oct 2013 
Six‐Month Progress Report Due  May 2013 
Final Meadow Restoration Designs  May 2013 
Permit Approvals    October 2013 
Six‐Month Progress Report Due  November 2013 
Draft Meadow Memorandum  December 2013 
Final Meadow Memorandum  February 2014 
Integration with IRWMP  Ongoing through May 2014 
Final Report Due and Project Completion  May 2014 
Project Implementation (not included in the proposal)  2014–2015 

 
SNC PROJECT COSTS 

 
Budget Category   SNC Budget Request  

Direct Expenses 
Personnel Expense  $68,675 
Travel/Meeting Expense  $2,400 
Contracts/Consultants  $37,250 
Materials/Supplies ‐ Project Related  $3,600 
Equipment Purchases  $4,300 
Fees  $1,131 

Indirect Expenses 
Personnel  $6,802 
Printing, Postage, Communications  $2,289 
Performance Measure Reporting  $4,993 

Administrative Costs  $19,716 

Total  $151,156 
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Evaluation Criteria 
 

A. Project Quality and Readiness 
 
General Description 
Purpose:  The purpose of the Upper Tuolumne and Stanislaus Watersheds Meadows Restoration project 
is twofold: 1) to complete all regulatory requirements and designs needed to implement meadow 
restoration in four meadows on the Stanislaus National Forest (STF); and 2) to complete background 
literature and data review, limited field work, and an initial analysis of meadow conditions throughout 
the upper Tuolumne and Stanislaus Watersheds to prioritize future restoration needs in support of the 
nascent Tuolumne Stanislaus Integrated Regional Water Management Plan (IRWMP).   
 
Goals:  The short‐term goals of the project are to complete the pre‐restoration environmental 
documentation, designs and monitoring, and identify other high priority meadow restoration projects.  
The long‐term goal of the project, to be completed in a subsequent phase, is to restore the meadows, 
thereby improving hydrologic function, vegetation cover, wildlife habitat, and flood attenuation; 
reducing erosion and sedimentation; and improving water quality in the upper Tuolumne and Stanislaus 
Watersheds. 
 
Deliverables, Methods, and Partner Roles:  Restoration activities are subject to the National 
Environmental Policy Act (NEPA) and the California Environmental Quality Act (CEQA); therefore, 
environmental analysis and documentation is needed prior to implementation.  The Tuolumne River 
Trust (TRT) will act as the project manager, retain consultants to assist with CEQA review and 
environmental permitting, and undertake the review of meadow conditions throughout the Tuolumne‐
Stanislaus Watersheds.  The Stanislaus National Forest (STF) will lead the effort to complete NEPA, 
design the pre‐restoration monitoring, design the site specific treatments, and assist with the meadow 
background review.  The primary deliverables (and lead partners) of this project will be:   
 
(1) NEPA/CEQA documentation and supporting documentation for the four specific meadows (STF, TRT, 
and consultants);  
(2) wetland delineation for the four specific meadows (TRT and its consultant); 
(3) completed treatment designs for the four specific meadows (STF);   
(4) secured environmental permits for the four specific meadows (STF and TRT); 
(5) pre‐project meadow monitoring (STF and TRT); 
(6) background data and literature review of meadows throughout the upper Tuolumne and Stanislaus 
Watersheds (STF and TRT); 
(7) field work to verify, photo‐document, and establish GIS locations of meadows (TRT); 
(8) memorandum summarizing findings and prioritizing meadow restoration needs throughout the two 
watersheds (TRT); and 
(9) five interim progress reports and a final report including Performance Measures (TRT). 
 
Sierra Nevada Conservancy (SNC) grant funds will be used to complete all nine deliverables.  During the 
subsequent phase of the project, we will work with the STF to implement the meadow restoration work 
itself.  More details can be found in the project budget. 
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Project Location:  The project is located in Tuolumne and Calaveras Counties in the central Sierra 
Nevada, within the Upper Tuolumne and Stanislaus Watersheds.  The four specific meadow restoration 
projects are in the Clavey Watershed, a sub‐watershed of the Tuolumne Watershed, and entirely within 
the Stanislaus National Forest.  More project location information is provided with the project maps 
under Item 8 ‐ Project Location. 
 
Related Projects, Plans, and Steps Completed:  Watershed management is guided by several planning 
processes within the Upper Tuolumne and Stanislaus Watersheds.  The largest of these is the Tuolumne‐
Stanislaus IRWMP collaborative, which is developing the IRWMP for the region.  Expanding 
environmental stewardship and protecting surface water quality are among the Statewide IRWMP 
priorities, and are therefore critical to the Tuolumne‐Stanislaus IRWMP.  Identifying and ranking 
meadows for restoration will support the IRWMP in successfully integrating the statewide priorities into 
regional water management efforts.  The upper Tuolumne‐Stanislaus has formally been accepted as an 
IRWMP Region by the California Department of Water Resources (DWR) and currently the collaborative 
(of which both TRT and STF are members) is preparing a planning grant to submit in late September 
2010.  If the grant is approved, the collaborative is planning on a 24‐month planning timeline to 
complete the IRWMP. 
 
On a more local level, the Clavey River Watershed Assessment/Clavey Watershed Action Plan 
(CRWA/CWAP) and the Twomile Fuel Reduction and Forest Restoration Project are specific to the Clavey 
Watershed, a sub‐watershed of the Tuolumne Watershed.  The CRWA/CWAP are stakeholder‐led 
processes, and though they occur outside of official Forest Service planning processes, they have 
significant cooperation of the Stanislaus National Forest.  Conversely, the Twomile Planning Process is an 
official STF planning process and stakeholders contribute during specific public comment phases. 
 
The four specific degraded meadows (Wolfin Meadow Main, Wolfin Meadow North, Upper Fahey 
Meadow South, and Lower Fahey Meadow South), for which we request funds to complete the pre‐
project due diligence, were identified as priority restoration sites by the CRWA/CWAP.  Additionally, the 
Stanislaus National Forest (STF) has identified these meadows as priority restoration sites as part of the 
Twomile Fuel Reduction and Forest Restoration Project (Twomile).  The restoration of these four 
meadows will advance the objectives of the Clavey River Watershed Assessment, Clavey Watershed 
Action Plan, and the Twomile Project. 
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Workplan and Schedule 
 
DETAILED PROJECT DELIVERABLES  TIMELINE (assumes May 3 start 

date) 
Project Development and Planning  May–June 2011 
Literature and Data Collection   May–June 2011 
Season 1 Meadow Monitoring  May–Oct 2011 
Wetland Delineation Completed   August 2011  
Meadow Review Field Work  May–Oct 2011 
Six‐Month Progress Report Due   November 2011  
Review of Relevant Literature and Data  December 2011–March 2012 
Six‐Month Progress Report Due   May 2012  
Field Surveys for Specific Meadows  May–Oct 2012 
Season 2 Meadow Monitoring  May–Oct 2012 
Hydrologic Surveys and Project Design   May–Oct 2012 
Biological and Cultural Resource Assessments/Reports  May–Oct 2012 
Meadow Review Field Work  May–Oct 2012 
Six‐Month Progress Report Due   November 2012  
NEPA/CEQA Public Draft Documents Completed  December 2012–January 2013  
Draft Restoration Design  December 2012 
NEPA/CEQA Decision  April 2013 
Season 3 Meadow Monitoring  May–Oct 2013 
Six‐Month Progress Report Due  May 2013 
Final Meadow Restoration Designs  May 2013 
RWQCB and ACOE Permit Applications  May 2013 
RWQCB and ACOE Permit Approvals    October 2013 
Six‐Month Progress Report Due  November 2013 
Draft Meadow Memorandum  December 2013 
Final Meadow Memorandum  February 2014 
Evaluation of Performance Measures  January‐March 2014 
Integration with IRWMP  Ongoing through May 2014 
Final Report Due and Project Completion  May 2014 
Project Implementation (not included in the proposal)  2014–2015 
 
Since this project is not an implementation project, but rather is a planning project, the supply of 
material will not affect the schedule.  The primary factor that affects the schedule is weather; most of 
the meadows involved in the project are located at higher elevations and are accessible only during late 
spring through early autumn. 
 
A second factor that could affect the schedule is the speed with which we are able to hire a Program 
Associate, who would undertake much of the field work and information gathering.  However, we 
anticipate that we will have ample time to secure this person early in the spring of 2011, prior to the 
beginning of the project, so that this will not affect the schedule.     
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Budget 
 

  

Total 
Project 
Budget 

Sierra 
Nevada 

Conservancy 
(proposed) 

National 
Fish and 
Wildlife 

Foundation 
(Proposed) 

Volunteer 
(in-kind) 

Stanislaus 
National 
Forest       

(in-kind, 
committed) 

Task 

Project Management 31,751 14,807 16,944 

Meadow monitoring and assessment 104,633 49,395 34,118 15,120 6,000 

NEPA and related surveys, Design and Permitting 45,600 16,000 16,000 13,600 

CEQA Compliance and Documentation 14,600 7,300 7,300 

Wetland Delineation and Permitting 7,800 3,900 3,900 

IRWMP Meadow recon work 63,813 35,045 19,768 9,000 

Performance Measures Reporting 4,993 4,993 

Administrative Costs (15% of TRT's costs) 19,716 19,716       

Total Expense 292,906 151,156 98,030 15,120 28,600 
 

(a)  Stanislaus National Forest funding is committed and available immediately for those portions 
that are funded fully or in part by the STF. 
 
We have submitted a Pre‐Proposal to the National Fish and Wildlife Foundation for funding for 
the project.  NFWF will notify applicants if they have been invited to submit a full proposal on 
November 1, 2010, and will announce the successful proposals on March 31, 2011.   
 
Volunteers will be used to undertake pre‐restoration monitoring.  We estimated 8 volunteers 
contributing a total of 1008 hours of time over the three year monitoring period at a value of 
$15/hr. 
 
We continue to research and apply to other funding programs, including private foundations, to 
fund the project.  Additionally, TRT membership income may be applied to the project. 

 
(b)  We are not seeking SNC grant funds as a match against other state generated funds.  
However, it is worth noting that the Tuolumne‐Stanislaus IRWMP collaborative is submitting a 
grant proposal to the California Department of Water Resources to develop an IRWMP.  This 
project will contribute towards achieving the goals of the IRWMP process.  The collaborative 
anticipates a $300,000‐$500,000 grant request to develop the plan. 

 
(c)  The project is cost effective because it will utilize staff and other resources of the Forest 
Service.  By developing the project in‐concert with the “Twomile” project, the Forest Service will 
be able to take advantage of other ongoing field work and planning efforts, thus reducing the 
amount of time needed to develop the information for the planning and permitting of these 
restoration efforts. 
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Status of Agreements and Land Tenure 
(a)  See the attached letter confirming the partnership from the Stanislaus National Forest under 
the Demonstrations of Support section. 

 
(b)  As indicated in the same letter, the land is owned and managed by the Stanislaus National 
Forest. 

 
 

B. Land and Water Benefits 
1.  This project will directly lead to the implementation of future restoration projects because it will a) 
complete all of the pre‐project environmental review and design work on four specific meadows and b) 
it will identify additional high priority meadow restoration projects that will be included in the 
Tuolumne‐Stanislaus IRWMP, which will further expand the number of funding sources for 
implementation of the projects.  The project will contribute to the restoration of watersheds by the 
restoration of specific meadows within the watersheds. 
 
The project will contribute long‐term benefits to water supply, water quality, wildlife, and livestock 
forage.  By stabilizing erosion features, including stream banks and headcuts, and restoring creeks within 
the meadows, water velocities will decrease allowing for greater groundwater infiltration.  This will 
contribute to raising groundwater levels, thus providing water to the plant community through longer 
periods of the summer and increasing growth rates of grasses and other meadow plants.  Water quality 
will be increased by a lower contribution of sediment from eroded banks, while water temperature will 
decrease due to improved shade and groundwater infiltration. 
 
We do not anticipate any significant adverse impacts as a result of this project, but we will avoid adverse 
impacts by working carefully with the STF and the public through the NEPA/CEQA review phase to 
identify any potential impacts and create a plan to mitigate those impacts. 
 
We have selected the four performance measures that are common to all grants (number of people 
reached; dollar value of resources leveraged for the Sierra Nevada; number and type of jobs created; 
number of new, improved, or preserved economic activities) and two performance measures specific to 
pre‐project planning (number of collaboratively developed plans and assessments; and percent of pre‐
project and planning efforts resulting in project implementation).  These performance measures will be 
used to track progress toward project goals and desired outcomes. They will provide a means of reliably 
measuring and reporting the outcomes and effectiveness of the project and how it contributes to SNC 
achieving its programmatic goals.  
 
Additionally, as described in this proposal, we will undertake pre‐restoration monitoring on the four 
meadows, including monitoring such elements as groundwater level, streamflow, temperature, and 
turbidity to establish baseline conditions within the meadows.  This information can then be compared 
to post‐project conditions in the subsequent phase of the project.  This information will be invaluable in 
evaluating project effectiveness. 
 
2. Project in the Context of the Surrounding Watershed and Land Uses 
Description of the Upper Tuolumne and Stanislaus Watersheds:  The project area is identical to the 
Upper Tuolumne‐Stanislaus IRWMP, which consists of 2,712 square miles on the west slope of the Sierra 
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Nevada, arising at over 13,000 feet along the crest of the range to around 1,000 feet through the 
foothills.  The project area includes all major vegetation types in the Sierra Nevada, represents the 
principal recreation and tourism corridor of the central Sierra Nevada, contains substantial hydroelectric 
power generation, and is complemented by a wide band of land managed as wilderness or near‐natural 
along the crest of the Sierra.  The majority of the land (75%) is owned by the federal government 
through the Stanislaus National Forest, Yosemite National Park, and the Bureau of Land Management.  
The two major drainages are the Tuolumne and Stanislaus Rivers and their tributary streams, which have 
been heavily developed with water supply, delivery, and hydropower infrastructure.   
 
The lands of the region are heavily forested but the mountain meadows are key habitats for many 
animal species because they provide water and shade availability during the three to six month dry 
season, and promote lower summer stream temperatures, higher plant productivity, increased insect 
prey availability, and special vegetation structures, such as willow thickets. Moreover, these ecologically 
rich oases often occur along riparian corridors, linking meadow to meadow and creating movement 
pathways across the broader landscape. The health and connectivity of these ecological corridors are 
critical for maintaining genetic diversity within species since these corridors facilitate breeding among 
distant populations and because they enable animals (and, usually more slowly, plants) to find new 
areas to inhabit. In the face of climate change and growing development pressures, these corridors will 
be lifelines for wildlife. 
 
The 100,370‐acre Clavey River Watershed is located in Tuolumne County, northwest of Yosemite 
National Park, and within the boundaries of the Stanislaus National Forest.  The north‐south trending 
Clavey River originates as Lily and Bell Creeks in the Emigrant Wilderness and travels 47 miles to its 
confluence with the Tuolumne River. The Clavey River exhibits the following exemplary characteristics: 
 

• Remains one of the few remaining free‐flowing streams in the Sierra Nevada 
• Runs from 9,200 feet in elevation at its headwaters to 1,200 feet at its confluence with the 

Tuolumne 
• Traverses four of the five western Sierra Nevada life zones (sub‐alpine, upper montane, lower 

montane, and foothill) 
• Contains the largest stand of quaking aspen in southern Sierra (125 acres at Bell Meadow), 
• Is protected as a Wild Trout Stream and recommended for Wild and Scenic River designation, 
• Includes a portion of the historic Emigrant Trail 
• Contains thousands of acres of mature (late seral) forest that are home to spotted owls and 

other special‐status species 
• Offers extraordinary recreational opportunities, from relative remoteness and solitude to active 

hiking, fishing, swimming, and other activities 
 
Description of Meadows and Existing Conditions:  Over‐grazing in the late 1800s through 1930s and 
road‐building, mining, logging, urbanization, and catastrophic wildfire over the last 150 years have 
resulted in widespread deterioration of meadows in the Sierra Nevada. Meadows are also susceptible to 
effects of climate change. Changes to the meadows attributed to these cumulative watershed impacts 
include gullying, desiccation, shrub encroachment, and changes in plant species composition and 
diversity. Today conditions and grazing use patterns in many meadows are improving; however, channel 
incision from heavy historical use has altered many meadows by dramatically lowering streambeds and 
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groundwater tables. These changes in meadow hydrology will not repair themselves. Between 130,000 
and 200,000 acres (40–60%) of meadows may be impacted by such degradation. 
 
Clavey Watershed Meadows:  The Lower Fahey Meadow South is part of an unnamed intermittent 
tributary of Hull Creek.  The meadow is located approximately 0.2 miles west of Hull Creek.  The existing 
condition of this meadow includes alteration of the channel morphology, severely eroded banks, and 
deep headcuts, which extend through approximately 1,200 feet of stream channel.  As a result, the 
meadow’s hydrologic function has been altered, resulting in a depressed water table, particularly in the 
lower part of the meadow.  Restoration treatments will stabilize the banks and headcuts, resulting in 
improved infiltration, improved water quality, and ultimately improved plant vigor and a likely shift to 
more desirable plant species composition.   
 
The Upper Fahey Meadow South is located in the same stream drainage as the Lower Fahey Meadow 
South.  The meadow is generally in a good condition however, the meadow has been inundated in its 
upper end by a partially breached dam.  This dam needs to be evaluated because its potential failure 
threatens the health of the meadow.  Evaluation will determine whether the dam should be repaired or 
removed. 
 
Wolfin Meadow North is located on the right bank side of an unnamed intermittent tributary of Reed 
Creek.  The meadow is located at the headwaters of this intermittent stream located west of Reed 
Creek.  A Meadow Hydrology Rapid Assessment was conducted in June 2005 as part of the Clavey River 
Watershed Assessment, which found that the main stream channel at the bottom of the meadow is 
incised and widened over a distance of 500 feet to a width of 30–40 feet and a depth of 10–15 feet.  The 
streambank stability was found to have about 60% stable bank, 30% unstable, and 10% vulnerable bank.  
The soil hydrologic function in the meadow was found to be altered with 25–50% of compacted soil, 
resulting in an alteration of the water table of approximately 80%.  In addition to the incised main 
channel, five headcuts were found in the lower end of the meadow.  These gully headcuts drain into the 
main channel and are 40‐100 feet long, 3 feet deep, and 6–8 feet wide.  The summary rating for this 
meadow was catalogued as a very poor hydrologic condition.  Treatments will include stabilizing the 
banks and headcuts and reintroducing native vegetation. 
 
Wolfin Meadow Main is located approximately 1,900 feet southwest of Wolfin Meadow North.  Wolfin 
Meadow Main drains into a small ephemeral drainage, which then drains into the same unnamed 
intermittent stream as Wolfin Meadow North.  A Meadow Hydrology Rapid Assessment was performed 
for this meadow as well.  It was found that the meadow is close to desired condition other than 2 small 
headcuts and an undercut portion of the main stream channel.  The main channel is a swale located on 
the northern 1/3 of meadow running west to east.  This channel has undercut for a length of 
approximately 50 feet, 10 feet deep, and 5 feet wide.  The 2 headcuts in the main channel are near the 
slope break in meadow.  Both headcuts are approximately 50 feet long, 3 feet deep, and 5 feet wide.  
The water table was found to be at surface in approximately 75% of meadow with a minor alteration 
caused by pedestaling.  Although advancement of the headcuts is relatively slow, they remain a threat to 
the meadow.  Treatments would stabilize the headcuts to retain or restore the timing, variability, and 
duration of the meadow water table elevation.   

Land and water benefits and impacts to the broader watershed 



Page 32 
 

Mountain meadows play a key role in effecting watershed conditions and water flow in the Sierra 
Nevada.  Restoration of degraded meadows is a first step in improving overall watershed function and 
could have major effects on surface and subsurface flow regimes influencing water delivery 
downstream, far removed from source watersheds.  Healthy meadows harbor great diversity of flora 
and fauna and provide water quality and water supply benefits.  Restoration will: 

• Reduce erosion of soils and streambanks while simultaneously reducing sedimentation within 
channel  

• Improve water quality 
• Moderate flows by storing water in soils, vegetation, streambanks, and subsurface aquifers, thus 

reducing peak flood flows and extending late season flow 
• Provide a richer habitat for native fauna 
• Improve the cover of native vegetation while reducing incidence of non‐native weeds 

The Meadow Restoration project would improve meadow function by restoring stream channels to 
natural elevations, thus restoring the water table to near the meadow surface.  Eroded banks and 
headcuts would be stabilized.  Treatments would also involve revegetation with native plant species.  
These treatments are urgently needed, as the Tuolumne and Stanislaus Watersheds, like much of the 
Sierra Nevada, has lost a significant percentage of its original meadow habitat due to conifer 
encroachment and erosion.  In addition to providing crucial habitat for threatened and endangered 
species like the Willow Fly Catcher and Mountain Yellow Legged Frog, meadows with good hydrologic 
function provide tremendous water storage, flood attenuation, and carbon storage benefits.  
 
3.  Climate change is predicted to impact the Sierra Nevada by increasing winter temperatures, 
increasing snow/rain transition elevations, shifting to a seasonally earlier spring snowmelt runoff period, 
and thus creating longer, drier summers.  The shift in the snowmelt runoff period is anticipated to create 
‘flashier’ runoff events, greater flood risk, less snowpack storage, and less groundwater storage.   
 
By restoring meadows, we are increasing the ability of these meadows to slow water flows, increase 
groundwater infiltration and storage, and increase and prolong summer baseflows in the associated 
streams, thus providing more surface water when it is needed most—during the dry summer months. 
 
Additionally, we anticipate that improvements to these meadows will expand wildlife habitat for several 
key sensitive species, including Great Gray Owl and Willow Flycatcher.  These species rely on 
riparian/meadow habitat for foraging and breeding, thus restored meadows will improve conditions for 
these species. 
 
 

C. SNC Program Goals 
1. The meadow restoration projects will primarily address the following SNC goals: 

• Goal (b).  The project will conserve and restore the region’s physical, cultural, and living 
resources.  Streambanks and headcuts will be stabilized thus promoting healthier stream 
function, improving meadow hydrology, and water quality. Native vegetation will be planted, 
thus improving living resources.  The project also may potentially restore historical cultural uses 
of the central Sierra by incorporating culturally important plants to the Central Sierra Me‐wuk.  
These meadows have been an important resource for the native Central Sierra Me‐Wuk dating 
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back 5,000 years.  The Me‐Wuk spent the summers in the high elevations, and meadows played 
an important role in sustaining the wildlife and plant species that were critical for their survival.  
The Me‐Wuk continue to utilize these areas for collection of plants utilized for medicine and 
craft.   
 
Because this is a planning project, we will not realize these benefits during this phase of the 
project; however, during the subsequent phase, we expect to see quantifiable results, including 
an increase in groundwater levels, longer duration baseflow later in the summer season, reduced 
turbidity, reduced water temperatures, and improved growth and vigor of associated vegetation.  
Also, we may see increased use by wildlife species.  Pre‐restoration monitoring that we will 
undertake during this phase will help us establish these results.  Additionally, during the 
implementation phase, we will use several performance measures, including linear feet of 
streambank restored, acres of land restored and improved, and acre‐feet per annum of 
streamflow improved.  These monitoring elements and performance measures will establish 
clear, quantifiable, and tangible benefits. 
 

• Goal (e).  The project will improve water quality.  The meadows all have been degraded and 
impacted by runoff from adjacent roads and poor vegetation management.  By reducing erosion 
and sedimentation, turbidity will be reduced.  Additionally, by improving riparian vegetation, we 
will create a better buffer along the streams which will act to filter runoff before it enters the 
stream.  The meadows feed to tributary streams of the Tuolumne and Stanislaus Watersheds.  
This portion of the Tuolumne River watershed provides water that is utilized by downstream 
residents and businesses in Tuolumne, Calaveras, Stanislaus, and San Joaquin Counties.  
Improvements and sustaining water quality is also critical for the Threatened steelhead trout and 
declining population of Chinook salmon in the lower Tuolumne and Stanislaus Rivers. 

 
As with the previous goal, the results of this goal will not be realized during this planning phase 
of the project.  However, we will implement pre‐project monitoring to establish baseline 
conditions of turbidity using a turbidity meter.  We will then be able to measure post‐restoration 
turbidity and determine the mass of sediments reduced per year, as described in the SNC 
performance measures. 

 
 

D. Cooperation and Community Support 
 
1.  We have received letters of support for the project from the following organizations: 

• Stanislaus National Forest 
• Tuolumne Utilities District 
• Central Sierra Environmental Resource Center 
• Tuolumne Me‐Wuk Tribal Council 

 
2.  The Tuolumne‐Stanislaus IRWMP is a significant collaborative effort to identify priority projects for 
managing water resources and water quality while integrating ecosystem restoration, among other 
issues.  The importance of this effort is evidenced by the number of participating organizations (21), 
including all of the major water purveyors in the region, the two counties (Tuolumne and Calaveras), the 
largest cities in those two counties, the Stanislaus National Forest, California Department of Fish and 
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Game, and a number of non‐governmental organizations representing environmental and agricultural 
interests.  Through the expected water supply, water quality, and habitat benefits described earlier in 
the proposal, we will advance the efforts of this group to achieve its overall objectives. 
 
3. We will include stakeholders in this process through two primary avenues: 1) through the monthly 
IRWMP meetings and 2) through the NEPA/CEQA review process.    
 
The monthly IRWMP meetings, which are focused on developing the IRWM plan, will provide the best 
opportunity to keep stakeholders informed and involved in the meadow restoration projects.  While the 
meetings are open to the general public, they also bring together most of the local land, wildlife, and 
water, and resource agencies with jurisdiction in the region, and by the nature of IRWMPs, ecosystem 
restoration is an important objective of the collaborative. 
 
Both NEPA and CEQA environmental review processes require an opportunity for review and comment 
by the general public.  As the project progresses, the Tuolumne River Trust, as project manager, will 
ensure that the public notification for review of these environmental documents is expanded beyond 
the basic requirements of NEPA/CEQA by notifying our email and mailing list, at a minimum.   
 
4.  There is no known opposition to the project. 
 
5.  As described above, the project is a component of the Tuolumne‐Stanislaus IRWMP, and thus it will 
be thoroughly coordinated with the development of that plan.  Through that planning process, the 
meadow restoration projects will also be other local resources plans, including water management 
plans, forest management plans, wildlife management plans, county general plans, and others.   
 
Also, the four specific meadow restoration projects have been identified as a high priority by two 
separate earlier planning efforts.  The Clavey River Watershed Assessment/Clavey Watershed Action 
Plan is a local stakeholder‐led effort to develop a watershed plan for the Clavey Watershed.  The STF’s 
Twomile Fuel Reduction and Forest Restoration Project is a planning effort that covers a portion of the 
Clavey Watershed.  
 
6.  The Tuolumne River Trust will engage the local community and media throughout the planning and 
implementation of the meadow restoration efforts.  The local conservation community will be directly 
involved in the public review process and in recruiting volunteers for on‐the‐ground restoration work.  
The Tuolumne River Trust provides slideshows and educational presentations to community groups, the 
local community college, and high schools.  The Trust leads outings and sponsors other events 
throughout the Clavey River and Tuolumne Watershed and will be able to highlight this restoration work 
as a successful collaborative project.  These public events will provide us the opportunity to highlight the 
important work that is being completed in the Clavey River Watershed.  With three program areas and 
offices in Sonora, Modesto, and San Francisco, we are in a unique position to share this Sierra Nevada 
Conservancy success story.  Throughout all of our work, we strive to maintain open communications 
with elected and agency officials within the region and state by meeting with them directly to provide 
updates on our progress and the benefits of the project.  Additionally, the Trust regularly presents its 
work at various conferences throughout the State, which has proven to be an effective strategy for 
updating colleagues and other conservation organizations. 
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E. Project Management 
The Tuolumne River Trust will act as the fiscal agent and project manager of the project.  The Trust will 
also oversee the CEQA compliance and wetland delineation.  The Trust has a proven record of managing 
complex projects, including planning and habitat restoration implementation, CEQA compliance, 
education, coalition building, land transactions, and watershed assessment.  The Trust was founded in 
1981, has a 15‐member board of directors, and a staff of 11, and a core annual budget of just under $1 
million.  Working with our partners, we have managed and coordinated the Clavey River Ecosystem 
Project process to produce the Clavey River Watershed Assessment the CWC process to develop the 
Clavey Watershed Action Plan.  In Stanislaus County along the lower Tuolumne River, we raised funds 
and coordinated the purchase of 240 acres of land to create the Big Bend Floodplain and Riparian 
Restoration Project on the Tuolumne River.  Subsequent to the land purchases, we managed the 
restoration planning and design, permitting, CEQA review, monitoring, and implementation of the 
project. 
 
We will call upon our established contacts to implement the meadow restoration project.  Contacts 
include a variety of Federal, State, and local agencies, private partners, and a team of biological, 
engineering, and planning consultants that we have worked with in the past. 
 

Key Trust Staff: 
 
Patrick Koepele, Deputy Executive Director.  Patrick will provide oversight and supervision for the 
project.  Patrick has worked at the Trust since July of 2000.  He served as our Central Valley Program 
Director from 2000 to early 2008 when he took on the new role of Deputy Executive Director.  In his 
time with the Trust, he has managed the planning, implementation, and monitoring of large‐scale river 
restoration projects, coordinated collaborative stakeholder processes, negotiated and managed land 
acquisitions, and managed staff and budgets in excess of $2M.  Prior to joining the Trust, Patrick worked 
as a Water Resources and Restoration Planner with the U.S. Army Corps of Engineers, where he acquired 
deep knowledge of restoration issues and activities throughout California.  Patrick has a Masters of 
Science in Geology from the University of California at Davis and a Bachelor's in Geology from Colgate 
University. 
 
Eric Wesselman, Executive Director.  Eric joined the Tuolumne Trust in January of 2006. Raised in rural 
Oregon, Eric has been engaged in California water issues since 2001, with an emphasis on urban water 
conservation. Prior to joining the Trust, Eric served as the Sierra Club's Regional Representative. He was 
also the Convener for the California Urban Water Conservation Council and a member of the Water Use 
Efficiency Public Advisory Subcommittee for CALFED. Eric holds a M.S. in Environmental Science from 
The Johns Hopkins University, a B.S. in Conservation and Natural Resource Studies from the University of 
California at Berkeley, and has specialized training in grassroots organizing from the Green Corp Field 
School for Environmental Organizing and the Midwest Academy. 

Chris Daniels, Fiscal and Administrative Director.  Chris will provide financial tracking and reporting, as 
well as, general administrative support to the project. He has over ten years of experience in non‐profit 
administration and financial management, the last two with the Trust. 

Additionally, we will be hiring a Program Associate to lead the overall effort for the Trust.  This individual 
will be responsible for overall project coordination and management; researching, reviewing, and 
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analyzing literature and data; assisting in the design and implementation of pre‐project monitoring; and 
assisting in the design of the meadow restoration treatments. 

The Stanislaus National Forest is our project partner and will be responsible for completing NEPA 
compliance and associated surveys and documentation, design, pre‐project monitoring, and permitting.  
The STF has a broad and deep base of experience to draw upon to complete these technical tasks. 



SNC REF #:

PROJECT TYPE (choose one):

574 hr $39.51 $22,678.74
2,058 hr $22.35 $45,996.30

$68,675.04

4,800 mi. $0.50 $2,400.00

$2,400.00

$10,050.00
$16,000.00

PROJECT TITLE:  Upper Tuolumne-Stanislaus Watersheds Meadow Restoration

TOTAL:
Contracts/Consultants - Project Related

Monitoring & Assesment (STF)
Surveys & Design NEPA

Travel/Meeting Expense - Project Related

   ACQUISITION          SITE IMPROVEMENT           RESTORATION               PRE PROJECT PLANNING

QTY UNIT* SUBTOTAL
SNC Grant 

Request
SECTION ONE 

DIRECT COSTS

Detailed Budget Form
State of California - Sierra Nevada Conservancy

APPLICANT NAME:  Tuolumne River Preservation Trust

Staff/Personnel Expense - Project Related Wages/Benefits
Deputy Director

Sonora Area Program Assosiate

UNIT
COST

TOTAL:

$16,000.00
Compliance & Documentation (CEQA) $7,300.00

Wetland Delineation $3,900.00

$37,250.00

$3,600.00

$3,600.00

0 $0.00 $0

$0.00 $0.00

0 $0.00 $4,300

$4,300.00

TOTAL:
Equipment Leases/Purchases - Project Dependent

TOTAL:
Fees  - Appraisal/Permits/CEQA/Easement

Monitoring & Assesment Equip.

Surveys & Design NEPA

TOTAL:

Equipment Use Expenses - Project Related Rental/Insurance/Maintenance/Fuel

TOTAL:
Materials/Supplies - Project Related

Related Supplies
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0 $1,131.00

$1,131.00
$117,356.04

94 hr $43.52 $4,090.88
94 hr 28.84 $2,710.96

$6,801.84

0 $0.00 $2,289

$2,289.00TOTAL:
Outreach/Education - Trainers fees/ facilitators/Facility Expense 

TOTAL:

Printed Materials - Project related Publications/Communications/Public Outreach
Printing, Postage, Communications

SNC Grant 
Request

Staff/Personnel Expense - Wages/Benefits/Consultants/Contract Labor
Executive Director

Finance & Administration Director

TOTAL:
DIRECT COSTS SUBTOTAL:

QTY UNIT* SUBTOTAL
SECTION TWO

INDIRECT COSTS UNIT COST

Permits and Other Related Fees

0 $0.00 $0.00

$0.00 $0.00

0 $0.00

$0.00 $0.00

50 hrs $39.51 $1,975.50
135 hrs $22.35 $3,017.25

$4,992.75
$14,083.59

$131,439.63

TOTAL:
Performance Measure reporting

Deputy Director
Sonora Area Program Assosiate

TOTAL:
INDIRECT COSTS SUBTOTAL:

PROJECT TOTAL:

TOTAL:

Equipment Use Expenses - Insurance/Registrations/Maintenance/Rental
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1 15% $0.00 $19,715.94

$0.00 $19,715.94
$0.00 $151,155.57

SNC REF #:

SECTION THREE 

Administrative Costs       (Description - Not to exceed 15% of Project Total) :

PROJECT TYPE (choose one):
   ACQUISITION          SITE IMPROVEMENT           RESTORATION               PRE PROJECT PLANNING

ADMINISTRATIVE TOTAL:
SNC TOTAL GRANT REQUEST:

*Unit: Enter the appropriate unit of measure (e.g., hours = hrs., months = mos., each = ea., feet = ft., miles = mi., miscellaneous 
= misc., package = pkg.)

Project Budget Details
State of California - Sierra Nevada Conservancy

List other funding or in-kind contributors to project
QTY UNIT* Contribution Status**

SECTION FOUR
OTHER PROJECT CONTRIBUTIONS UNIT COST

Overhead and General Administration

APPLICANT NAME:  Tuolumne River Preservation Trust

PROJECT TITLE:  Upper Tuolumne-Stanislaus Watersheds Meadow Restoration

$98,030.00 Pending
$28,600.00 Confirmed

1008 hr. $15 $15,120.00 Pending
$0.00
$0.00
$0.00
$0.00
$0.00

$141,750.00

Stanislaus National Forest (In Kind)

(i.e. Sierra Business Council, Department of Water 
Resources, etc.)
National Fish and Wildlife Foundation

Total Other Contributions:

Monitoring Volunteers
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Performance Measures 
 
We propose to use the following Performance Measures to track the progress of this project: 
 
1. Number of People Reached 
 
While this phase of the project is for pre‐restoration planning, there is also a public comment 
phase of the project during the NEPA & CEQA review.  We would like to take these 
opportunities to increase the general knowledge of the importance of meadows within the 
broader Sierra Nevada ecosystem.  We also intend to recruit volunteers to assist with pre‐
project monitoring, where appropriate, and so we would like to measure our success in this 
endeavor. 
 
Additionally, it will be important for us to reach out to many of the local water managing 
agencies, land use agencies, cities, and other organizations during the Integrated Regional 
Water Management Plan (IRWMP) process so that we can effectively integrate the information 
generated during this project into the Tuolumne‐Stanislaus IRWMP. 
 
             
2. Dollar Value of Resources Leveraged for the Sierra Nevada 
 
Matching funds and in‐kind services are essential to making this a successful project.  We have 
applied for funding through the National Fish and Wildlife Foundation for this project.  Also, the 
Stanislaus National Forest (STF) funding and in‐kind services will be a critical element in the 
overall funding strategy.  Finally, volunteer assistance will enable us to cost‐effectively 
complete pre‐project monitoring. 
 
 
3. Number and Type of Jobs Created 
 
The project will provide funding to the Tuolumne River Trust, the Stanislaus National Forest, 
and consultants to the Trust.  Funding will therefore contribute towards numerous jobs at these 
various organizations. 
 
 
4. Number of New, Improved, or Preserved Economic Activities 
 
During  this  phase  of  the  project,  the  Forest  Service  will  move  forward  in  the  design  and 
documentation necessary to  improve the four specific meadows. This project will increase the 
economic viability of the environmental and conservation  job sectors  in the  local and regional 
area by employing scientists, environmental managers, and non‐profits.  This will stimulate the 
Forest and Environmental Management Sector by increasing habitat restoration activities in the 
Stanislaus  National  Forest.  Additionally,  recreational  tourism  is  a  significant  contributor  to 
Tuolumne County and the regional economy.  By restoring and enhancing these meadows, the 
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project will help to attract visitors that enjoy hunting,  fishing, camping, hiking, bird watching, 
and nature photography.  
 
 
17. Number of Collaboratively Developed Plans and Assessments 
 
We  anticipate  developing  site‐specific  plans  of  four  meadows  in  collaboration  with  the 
Stanislaus  National  Forest.    Additionally,  our  watershed‐wide  meadow  assessment  will  be 
incorporated into the Tuolumne‐Stanislaus IRWMP. 
 
 
18. Percent of Pre‐project and Planning Efforts Resulting in Project Implementation 
 
Following  completion  of  the  “Pre‐Project  Due  Diligence,”  the  Tuolumne  River  Trust  will 
continue to work closely with the Forest Service, the Tuolumne‐Stanislaus IRWMP, volunteers, 
and others to ensure timely  implementation of the restoration activities.   The Tuolumne River 
Trust will  report  to  the  Sierra Nevada Conservancy updates on project  implementation.  The 
following  activities will  follow  completion  of  this  phase  of  the  project  to  ensure  successful 
implementation: 
 

1. The  Tuolumne River  Trust will work with  the  Forest  Service,  other  State  and  Federal 
resource  agencies,  and  other  organizations  to  identify  future  funding  for 
implementation of the restoration projects.  
 

2. The Tuolumne River Trust will actively recruit volunteers to assist the Forest Service  in 
meadow  restoration activities, such as  tree planting, small conifer and weed  removal, 
and fencing.  
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Environmental Setting and Impact 
 
The project area is identical to the Upper Tuolumne‐Stanislaus Integrated Regional Water 
Management Plan IRWMP, which consists of 2,712 square miles on the west slope of the Sierra 
Nevada, arising at over 13,000 feet along the crest of the range to around 1,000 feet through 
the foothills.  The project area includes all major vegetation types in the Sierra Nevada, 
represents the principal recreation and tourism corridors of the central Sierra Nevada, contains 
substantial hydroelectric power generation, and is complemented by a wide band of land 
managed as wilderness or near‐natural along the crest of the Sierra.  The majority of the land 
(75%) is owned by the federal government through the Stanislaus National Forest, Yosemite 
National Park, and the Bureau of Land Management.  The two major drainages are the 
Tuolumne and Stanislaus Rivers and their tributary streams, which have been heavily developed 
with water supply, delivery, and hydropower infrastructure.   
 
The lands of the region are heavily forested but the mountain meadows are key habitats for 
many animal species because they provide water and shade availability during the three to six 
month dry season and promote lower summer stream temperatures, higher plant productivity, 
increased insect prey availability, and special vegetation structures, such as willow thickets. 
Moreover, these ecologically rich oases often occur along riparian corridors, linking meadow to 
meadow and creating movement pathways across the broader landscape. The health and 
connectivity of these ecological corridors are critical for maintaining genetic diversity within 
species since these corridors facilitate breeding among distant populations and because they 
enable animals (and, usually more slowly, plants) to find new areas to inhabit. In the face of 
climate change and growing development pressures, these corridors will be lifelines for wildlife. 
 
The four specific meadow restoration sites are located within the Clavey Watershed, a major 
tributary to the Tuolumne River.  The 100,370‐acre Clavey River Watershed is located in 
Tuolumne County, northwest of Yosemite National Park, and within the boundaries of the 
Stanislaus National Forest.  The north‐south trending Clavey River originates as Lily and Bell 
Creeks in the Emigrant Wilderness and travels 47 miles to its confluence with the Tuolumne 
River. The Clavey River exhibits the following exemplary characteristics: 
 

• Remains one of the few free‐flowing streams in the Sierra Nevada 
• Runs from 9,200 feet in elevation at its headwaters to 1,200 feet at its confluence with 

the Tuolumne 
• Traverses four of the five western Sierra Nevada life zones (sub‐alpine, upper montane, 

lower montane, and foothill) 
• Contains the largest stand of quaking aspen in southern Sierra (125 acres at Bell 

Meadow) 
• Is protected as a Wild Trout Stream and recommended for Wild and Scenic River 

designation 
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• Is the single Critical Aquatic Refuge (management emphasis watersheds for the 
protection of aquatic values ) in the Stanislaus National Forest. Includes a portion of the 
historic Emigrant Trail 

• Contains thousands of acres of mature (late seral) forest that are home to spotted owls 
and other special‐status species 

• Offers extraordinary recreational opportunities, from relative remoteness and solitude 
to active hiking, fishing, swimming, and other activities 

 
All  four proposed  restoration sites  lie within a General Forest management area designation. 
The General Forest management area is managed for wood, water, fish and wildlife, recreation, 
and range. Primary forest communities surrounding the project area include mixed conifer‐pine 
and ponderosa pine. Some montane riparian vegetation is found in and adjacent to portions of 
streams which bisect the wet meadows proposed for restoration. The primary vegetation cover 
within the meadows is herbaceous (annual grasses and forbs) with conifers in the surroundings.   
 
 

Potential Environmental Impacts 
 

The purpose of the phase of the meadow restoration project included in this grant proposal is 
to  conduct  the  necessary  background  surveys,  site  assessments,  and  design  to  ensure  that 
impacts  to  the  environment  are  less  than  significant.  Implementation  of  these  restoration 
treatments  will  ultimately  result  in  improved meadow  function,  water  quality  and  wildlife 
habitat. Therefore, through this project, we will be identifying and analyzing the environmental 
setting and impacts more completely.  Areas of potential impact that will be addressed during 
the pre‐project due diligence NEPA/CEQA analysis include, but are not limited to, the following: 
 
Plant Habitat/Botany 
 
The  project  area  is  not  considered  suitable  habitat  for  any  federally  listed  plant  species; 
however, suitable habitat for Forest Service sensitive plant species  is present.   Botany surveys 
for sensitive plants have been completed and none were found.  Introduction and/or spread of 
non‐native invasive plants are the primary botanical concern.  Noxious weed surveys will need 
to be to be completed in order to prepare a noxious weeds risk assessment, and to identify any 
necessary mitigations. 
 
Wildlife Habitat 
 
There is suitable habitat, both within and adjacent to the project site and analysis area, for the 
Pacific  fisher, a candidate special status species.   There are no confirmed occurrences of  this 
species in or near the project area; however, presence would be assumed for analysis purposes 
because  suitable  habitat  is  present.  The  project  site  also  contains  suitable  habitat  for  the 
following sensitive species: Great gray owl, California spotted owl, northern goshawk, American 
marten, western red bat, pallid bat, and Townsend’s big‐eared bat.  There are recent confirmed 
occurrences of California spotted owls and northern goshawks within the analysis areas. A great 
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gray owl was detected  in the Fahey meadow area  in the mid 1990’s. There are no confirmed 
occurrences of American martens, western red bats, pallid bats or Townsend’s big‐eared bats; 
however, presence would be assumed for analysis purposes because suitable habitat is present.   
 
The proposed  restoration activities may disturb  individuals during  the  implementation phase, 
and will likely have beneficial effects to many of these species post‐treatment.     
 
Cultural/Heritage Resources 
 
The meadows considered  for restoration activities contain or are  in close proximity to known 
historic and pre‐historic sites.   Site surveys have been conducted; however,  further site visits 
will be necessary  to determine project effects and appropriate mitigations. CARIDAP  (shovel‐
test)  will  most  likely  be  required  due  to  the  ground  disturbing  nature  of  the  restoration 
activities.  Consultation and concurrence with the State Historic Preservation Office will also be 
necessary prior to implementation and will be included in this planning proposal.   
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Parcel Map showing County Assessor’s Parcel Number(s) 
 
Not Applicable  as  this project  is on  Stanislaus National  Forest  land  and  therefore has no AP 
number. 
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Parcel Map showing County Assessor’s Parcel Number(s) 
 
Not Applicable  as  this project  is on  Stanislaus National  Forest  land  and  therefore has no AP 
number. 



Topographic Map 
 
Topographic maps of the Fahey and Wolfin Meadows follow. 
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Photos 
 
Photos of Fahey and Wolfin Meadows follow: 
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9. Site Photos 

 

  

Wolfin Meadow  Complex 

This extreme head cut has 
resulted in unstable banks and 
very poor hydrologic 
condtion.   
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Fahey Meadow 
Complex 

Alteration of the 
channel morphology 
and hydrologic 
function has resulted 
in a lowered water 
table and dry 
conditions.  
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Land Tenure 
 
The  project  site  is  located  entirely within  the  Stanislaus  National  Forest  and  the  Stanislaus 
National Forest has the authority to undertake the meadow restoration work.   Please refer to 
the attached letter of support from the Stanislaus National Forest for more information.  
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Leases or Agreements 
 
Please refer to the attached letter from the Stanislaus National Forest in the Demonstrations of 
Support section of this grant proposal. 
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CEQA 
 
The  Tuolumne‐Stanislaus Meadows  Restoration  Project  will  result  in  the  completion  of  all 
requirements  of  the  California  Environmental Quality Act  (CEQA).    These  documents will  be 
provided to the Sierra Nevada Conservancy upon completion of the tasks described in this grant 
application.  
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NEPA 
 
The  Tuolumne‐Stanislaus Meadows  Restoration  Project  will  result  in  the  completion  of  all 
requirements  of  the  National  Environmental  Policy  Act  (NEPA).    These  documents  will  be 
provided to the Sierra Nevada Conservancy upon completion of the tasks described in this grant 
application.  
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Regulatory Requirements/Permits 
 
The following permits will be obtained prior to completion of this project: 
 

• U.S.  Army  Corps  of  Engineers  404  Permit  under  Nationwide  Permit  27:  Stream  and 
Wetland Restoration Activities.  This permit will be obtained following completion of the 
CEQA/NEPA documents and prior to meadow restoration implementation.   

 
• Regional Water Quality  Control  Board  Section  401 Water Quality  Certification.    This 

permit will be obtained following completion of the CEQA/NEPA documents and prior to 
meadow restoration implementation.  



Demonstrations of Support 
 
Please see the attached letters of support from:  

 The Stanislaus National Forest  

 Tuolumne Utilities District 

 Central Sierra Environmental Resource Center, and  

 The Tuolumne Me-Wuk. 
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Central Sierra Environmental Resource Center
Box 396· Twain Harte, CA 95383 • (209) 586-7440· FAX (209) 586-4986

Yi~it ollr wehsitt" at: www.csert.org or (,ol1t:I('1 us at: johnh'i?Tsrrc.org

February 19, 2009

Sierra Nevada Conservancy
11521 Blocker Drive, Suite 205
Auburn, CA 95603

To the Sierra Nevada Conservancy staff:

Please accept this letter of support from the Central Sierra Environmental Resource
Center (CSERC) for proposal by the Tuolumne River Trust to gain grant funding for the
restoration of Fahey and Wolfin Meadows within the Stanislaus National Forest. The
complex of meadows generally referred to as Wolfin Meadow and the complex of
meadows at Fahey Meadow are both areas that have suffered intensely from decades of
over-grazing as well as a variety of other impacts. Logging equipment has compacted the
soil, off-road-vehicles have added to the problems, and bulldozing and vegetation
clearing treatments have altered natural drainage and exacerbated stream damage and
headcuts.

For many years, CSERC biologists have pressed the Forest Service to search for funding
to help to restore and rehabilitate damaged meadows across the MiWok and Groveland
Districts of the Stanislaus National Forest. Wolfin Meadow and Fahey Meadow are both
in strong need of rehabilitation, which will not only result in watershed benefits, but in
wildlife benefits, as well.

The restoration of meadows within the C1avey River watershed will improve water
quality and help to store more water to be slowly released during the early weeks of the
warm summer season. The restoration of meadows will all lead to scenic benefits for
tourists as well as local users of the National Forest.

The proposed restoration work at Fahey and Wolfin Meadows is work that is
recommended in the C1avey Watershed Assessment as necessary to meet desired
ecological conditions in the watershed. Funding this project will aid the Tuolumne River
Trust and the U.S. Forest Service in their collective efforts to partner together to improve
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TUOLUMNE ME-WUC TRIBAL COUNCIL
Post Office Box 699

TUOLUMNE, CALIFORNIA 95379

Telephone (209) 928-5300

Fax (209) 928-1677

February 23,2009

Sierra Nevada Conservancy
11521 Blocker Drive Suite 205
Auburn, CA 95603

To the Sierra Nevada Conservancy,

The Tuolumne Band of Me-Wuk Indians supports the Tuolumne River Trust in its efforts
to obtain grant funding from the Sierra Nevada Conservancy for the restoration of Fahey
and Wolfin meadows.

The restoration of meadows within the Clavey River Watershed is essential to improve
water quality, and to provide important habitat for a number of plant and animal species.
When restored these functioning meadows are also important for water storage.

These restoration treatments are recommended actions in the Clavey Watershed
Assessment and necessary to meet desired ecological conditions in the Watershed.
Funding this project will allow the Tuolumne River Trust and the US Forest Services to
move forward together to improve watershed health.

The Clavey River Waters/:1ed is an important part of our cultural and spiritual way of life.
Surrounding the Clavey are many native plants; including medicinal native plants for
healing. Without preserving the Clavey River Watershed many native plants may be
lost.

Sincerely,

~~Kevin A. Day, Tribal :tlairman
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